WWTU Project Payments

As of April 23, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, II, lILIV,V
Engineer 2001 estimate $12.5 M
Design: Division LI, lil (Greeley & Hansen) $ 830,038.00|% 89,00000 % 919,038.00(% 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 |$ 21,30000|% 227,300.00[$ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, If, il & IV (Greeley & Hansen) $ 447,000.00 | $§ 466,600.00 | $§ 913,600.00 | $  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 262200000 |% (10,030.59)| § 2,611,96941|% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85) $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division 1ll (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35878.15) $ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00} $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | % 10,000.00 $ 10,000.00
Ice Miller 3 16,254.00 3 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.76 100.00%
James Erwin 3 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 23310000 | $ 209,173.39 $ 209,173.39 89.74%
Construction: Division IV (INDOT) $ 255984394 § 8211455 % 2,641,95849|% 2559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,60000 % 151,741.00|% 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,971,530.62 | $ - $ 4,971,530.62
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | $§ 15,154,228.62 | $ - $ 15,154,228.62
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 % 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Design: (Greeley & Hansen) $ 34430000 |$ 17,00000 | $ 361,300.00| % 19,701.00 | $ - $ 19,701.00 116.91%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 $ 508,300.00 | % 54,867.00 $ 54,867.00 10.79%
Construction: (RL Turner Corp) $ 2,793,00000 |$ 39,572.00 % 2,832,572.00 $ - 0.00%
2012 SRF LOAN $ 4,200,000.00 {$ 698,169.00 | $ - $ 698,169.00 16.62%
Design: (Greeley & Hansen) 5 344,300.00 | $ 17,000.00 | $  361,300.00 | §  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $§  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of April 23, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | § - $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ 14,200.00 - $ 14,200.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 { $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 25,635.95 - $ 25,635.95 48.37%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 [ $  209,137.00 $ 209,137.00 114.28%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258,453.58 | $§ 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $§ 1,579,974.83 - $ 1,579,974.83
5. Soldiers Home Road Lift Station.
Preliminary Engineering: (Hannum, Wagle & Chne) $ 80,100.00 $ 80,100.00 | $ 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) 15!900 00 | |$ 15900.00 [ $ $ - 1% 15,900.00 | 100.00%
| Constriction Inspection: (Hannum, Wagle & Clir ogepppbo0 . & 200000018 $ 147000 $ . 27.80500% - 93 :
Construction: (Graves Plumbing Co.) $ 1295395|% 649,589.95| % $ - $ 564,152.40 86. 85%
IMPROVEMENT FUND $ 761,836.00 $ 774,789.95|% 686,287.40 | $ 1,470.00 | $ 687,757.40
6. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 { $ 4,542 50 $ 4,542 .50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 153,370.19 | § - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ (5454.00)| $ 226,033.50 (%  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25| % 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | § 52,957.00 | $ 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 ' $ (4,881.00)| $ 328,157.75|$  320,091.03 | $ - $ 320,091.03
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 ' $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | § 24,035.65 3 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 $ 187,500.00 | $ 29,892.67 $ 29,892.67 15.94%
IMPROVEMENT FUND $ 212,500.00 | $ - $ 212,500.00 | $ 53,928.32 | $ - $ 53,928.32
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,62047 | $ 109,063.14 | $ 73268361|% 578,976.05 $ 578,976.05 79.02%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 73268361 |$ 578,976.05 % - $ 578,976.05
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CAPITAL IMPROVEMENT PLAN PROJECTS:

?

12. Co-Generation Facilities Expansion - Mircroturbines

Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | § 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
13. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 [ $ 162,247.60 | $ - $ 162,247.60
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 |$ 5068100 |% 30435810|%  252,678.25 % - $ 252,678.25 83.02%
IMPROVEMENT FUND $ 253,67710 | $ 50,681.00 | $ 304,358.10 {$  252,678.25 | $ - $ 252,678.25
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